



Politechnika Wroclawska

SOFTWARE PROJECT IN MANAGEMENT

2019/2020

dr Sebastian Tomczak



CLASSIFICATION OF IT TOOLS. FUNCTIONALITY OF PROJECT MANAGEMENT TOOLS



IT TOOLS

- IT project management is closely related to the use of IT tools that support this process.
- It is worth remembering that the tools should help in managing the project, and not interfere with its implementation, so you should choose them wisely.

CLASSIFICATION OF IT TOOLS

Classic approach

- MS Project



- GanttProject



- Primavera



Agile approach

- Jira,




- Trello,




- KanbanTool




MS EXCEL



MS EXCEL




MS PROJECT





MS PROJECT

WBS, GANTT CHART



WBS

Gantt chart



MS PROJECT NETWORK DIAGRAM

Software Development Plan - Project Professional

File Task Resource Report Project View Format Tell me what you want to do... Sign in

Clipboard Font Schedule Tasks Insert Properties Editing

NETWORK DIAGRAM

Software Development
Start: Mon 25.02.19 ID: 0
Finish: Mon 08.07.19 Dur: 16,79 days
Comp: 0%

Design
Start: Mon 25.02.19 ID: 1
Finish: Thu 08.07.19 Dur: 14,4 days
Comp: 0%

Analysis/Software Requirements
Start: Thu 28.02.19 ID: 7
Finish: Wed 20.03.19 Dur: 14 days
Comp: 0%

Development
Start: Wed 10.04.19 ID: 25
Finish: Thu 09.05.19 Dur: 21,78 days
Comp: 0%

Testing
Start: Wed 10.04.19 ID: 32
Finish: Mon 17.06.19 Dur: 48,78 days
Comp: 0%

Conduct needs analysis
Start: Thu 28.02.19 ID: 8
Finish: Thu 07.03.19 Dur: 5 days
Res: Analyst

Self preliminary software specifications
Start: Thu 07.03.19 ID: 9
Finish: Tue 12.03.19 Dur: 3 days
Res: Analyst

Develop preliminary budget
Start: Tue 12.03.19 ID: 10
Finish: Thu 14.03.19 Dur: 2 days
Res: Project Manager

Review software specifications/Budget with it
Start: Thu 14.03.19 ID: 11
Finish: Thu 14.03.19 Dur: 4 hrs
Res: Project Manager; Analyst

Integrate feedback on software specification
Start: Fri 15.03.19 ID: 12
Finish: Fri 15.03.19 Dur: 1 day
Res: Analyst

Develop delivery timeline
Start: Mon 18.03.19 ID: 13
Finish: Mon 18.03.19 Dur: 1 day
Res: Project Manager

Unit Testing
Start: Thu 09.05.19 ID: 35
Finish: Thu 30.05.19 Dur: 15 days
Comp: 0%

Integration Testing
Start: Thu 30.05.19 ID: 42
Finish: Mon 17.06.19 Dur: 12 days
Comp: 0%

Training
Start: Wed 10.04.19 ID: 48
Finish: Wed 12.06.19 Dur: 48,78 days
Comp: 0%

Aktuwuj system Windows
Przejdź do ustawień, aby aktywować system Windows.

Ready New Tasks : Auto Scheduled



MS PROJECT

ALLOCATION OF RESOURCES TO TASKS

The screenshot shows the 'Resource Sheet' in Microsoft Project. The table lists resources with their respective rates and costs. A red arrow points to the 'Technical Commun' resource in row 7.

	Resource Name	Type	Max.	Std. Rate	Ovt. Rate	Cost/Use	Cost	Accrue	Base	Add New Column
1	Management	Work	100%	\$0,00/hr	\$0,00/hr	\$0,00	\$0,00	Prorated	Standard	
2	Project Manager	Work	100%	\$0,00/hr	\$0,00/hr	\$0,00	\$0,00	Prorated	Standard	
3	Analyst	Work	100%	\$11,00/hr	\$0,00/hr	\$0,00	\$1 804,00	Prorated	Standard	
4	Developer	Work	100%	\$11,00/hr	\$11,00/hr	\$1,00	\$2 909,00	Prorated	Standard	
5	Testers	Work	100%	\$0,00/hr	\$0,00/hr	\$0,00	\$0,00	Prorated	Standard	
6	Trainers	Work	100%	\$0,00/hr	\$0,00/hr	\$0,00	\$0,00	Prorated	Standard	
7	Technical Commun	Work	100%	\$0,00/hr	\$0,00/hr	\$0,00	\$0,00	Prorated	Standard	
8	Deployment Team	Work	100%	\$0,00/hr	\$0,00/hr	\$0,00	\$0,00	Prorated	Standard	

It can not occur

Aktywuj system Windows
Przejdź do ustawień, aby aktywować system Windows.

New Tasks : Auto Scheduled



MS PROJECT CRITICAL PATH

Software Development Plan - Project Professional

File Task Resource Report Project View Design Tell me what you want to do... Sign in

Compare Projects Project New Report Dashboards Resources Costs In Progress Getting Started Custom Recent Visual Reports Export

CRITICAL TASKS

A task is critical if there is no room in the schedule for it to slip. [Learn more about managing your project's critical path.](#)

Name	Start	Finish	% Complete	Remaining Work	Resource Names
Incorporate feedback on software specifications	Fri 15.03.19	Fri 15.03.19	0%	8 hrs	Analyst
Develop delivery timeline	Mon 18.03.19	Mon 18.03.19	0%	8 hrs	Project Manager
Obtain approvals to proceed (concept, timeline, budget)	Tue 19.03.19	Tue 19.03.19	0%	8 hrs	Management;Project Manager
Secure required resources	Tue 19.03.19	Wed 20.03.19	0%	8 hrs	Project Manager
Analysis complete	Wed 20.03.19	Wed 20.03.19	0%	0 hrs	
Review preliminary software specifications	Wed 20.03.19	Fri 22.03.19	0%	16 hrs	Analyst
Develop functional specifications	Fri 22.03.19	Fri 29.03.19	0%	40 hrs	Analyst
Develop prototype based on functional specifications	Fri 29.03.19	Thu 04.04.19	0%	32 hrs	Analyst
Review functional specifications	Thu 04.04.19	Mon 08.04.19	0%	16 hrs	Management
Incorporate feedback into functional specifications	Mon 08.04.19	Tue 09.04.19	0%	8 hrs	Management
Obtain approval to proceed	Tue 09.04.19	Tue 09.04.19	0%	8 hrs	Management;Project Manager
Design complete	Tue 09.04.19	Tue 09.04.19	0%	0 hrs	
Review functional specifications	Wed 10.04.19	Wed 10.04.19	0%	8 hrs	Developer
Identify modular/tiered design parameters	Thu 11.04.19	Thu 11.04.19	0%	8 hrs	Developer
Assign development staff	Fri 12.04.19	Fri 12.04.19	0%	8 hrs	Developer
Develop code	Mon 15.04.19	Fri 03.05.19	0%	120 hrs	Developer
Developer testing (primary debugging)	Thu 18.04.19	Thu 09.05.19	0%	120 hrs	Developer
Development complete	Thu 09.05.19	Thu 09.05.19	0%	0 hrs	

Ready New Tasks : Auto Scheduled


Aktywuj system Windows
Przejdź do ustawień, aby aktywować system Windows.

10



ORACLE PRIMAVERA

WBS, GANTT CHART





JIRA

JIRA Software

Teams in Space
Scrum: Teams in Space ▾

Backlog Configure ↗

QUICK FILTERS: [Product](#) [Recently updated](#) [Only my issues](#) [Server](#) [UI](#)

VERSIONS

- EPICS
- All issues
- SeeSpaceEZ Plus
- Large Team Support
- Space Travel Partners
- Summer Saturn Sale
- Afterburner Plus
- Local Mars Office
- Hyper-speed shuttles
- New launch platforms
- Delicious Space Nutrition
- Spacetaiment

Sprint 1 14 issues 3 6 5

Sprint 2 6 issues Start sprint

Start: 10 Aug 2015 — Release: 9 Oct 2015


		TIS-25	Engage Jupiter Express for outer solar system travel	SeeSpaceEZ Plus		5
		TIS-37	When requesting user details the service should return prior trip info	Large Team Support		1
		TIS-9	After 100,000 requests the SeeSpaceEZ server dies	Local Mars Office		1
		TIS-7	500 Error when requesting a reservation	Large Team Support		1
		TIS-10	Bad JSON data coming back from hotel API	Space Travel Partners		5
		TIS-18	Enable Speedy SpaceCraft as the preferred individual transit provider	Large Team Support		1

Backlog 49 issues Create sprint

		TIS-25	Engage Jupiter Express for outer solar system travel	Local Mars Office		5
		TIS-37	When requesting user details the service should return prior trip info	Space Travel Partners		1
		TIS-9	After 100,000 requests the SeeSpaceEZ server dies	Space Travel Partners		1
		TIS-7	500 Error when requesting a reservation	Local Mars Office		1



TRELLO





THE POPULARITY OF TOOLS USED IN IT PROJECT MANAGEMENT

